{ WASHINGTON STATE
Recreation and .
Conservation Office Final Report

PROJECT: 18-1307 DEV, WINNIE HOUSER PARK REVITALIZATION
Sponsor: Sedro Woolley City of  Program: YAF - Large Status: Active
Project Start Date: 07/01/2019 Agreement End Date: 09/30/2021

Final Report Status: Accepted 07/19/2021

Description
PROJECT AGREEMENT DESCRIPTION
The City of Sedro-Woolley will use this funding to redevelop and improve 9.5 acres of recreational property to be used for playfields. This project includes the renovation and

addition of soccer fields, field irrigation, paths, restrooms, and paved parking. The primary recreation opportunities include soccer and outdoor play.

FINAL PROJECT DESCRIPTION

The City of Sedro-Woolley utilized a combination of grant funding, local funding, and donations to revitalize and improve the 9.5 acre Winnie Houser Park and Playfields.
Improvements consisted of design, permitting and engineering, improved parking, the addition of restrooms, utilities, an in ground irrigation system, and a paved walking path
circling the site. The parking improvements included expanded and paved parking including the addition of ADA accessible spaces, parking bumpers and pavement
markings. New ADA accessible restrooms, and electrical and sewer utilities were also added to service the site. The in ground irrigation system with automatic controller now
allows city staff to keep the grass green in the most efficient manner possible, and makes the site suitable for year round use. The paved walking path circling the site serves
to allow accessible pathways to all corners of the site, and doubles as a fitness loop/jogging path.

Questions

#1: Describe the location of where the RCO funding acknowledgement sign is displayed
at the site.
Description is required
There is a sign attached to the main park sign in between the two
park entrance gates on Rhodes Rd.

#2: s there an opening ceremony or ribbon cutting event planned or has one already
occurred?

Yes . i Description is required
We plan to to a small ribbon cutting ceremony at on August 25th

2021 at 11am

#3: Is there anything else about this project you would like to clarify or explain?
NO Optional

#4: Was the project's original design modified? If yes, explain the major changes here
and attach the new design document (As Built) in PRISM.

Yes Description is required
The original location of the restroom building was moved closer to

the entrance to the park due to a conflict with utilities. All other
design elements remained the same.
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Final Report, Project 18-1307
Worksites

Worksite #1: Winnie Houser Park

Worksite Address (Optional)
Street Address 1400 Rhodes Road
City Sedro-Woolley
State, Zip WA 98284

Worksite Details

Worksite #1: Winnie Houser Park

Worksite Name Winnie Houser Park

WORKSITE DESCRIPTION
This is an existing roughed in farm field. We will be adding: Irrigation, restroom, parking lot with added ADA parking, site furnishings, landscaping, utilities.

Geographic Coordinates
From mapped point: Latitude 48.498793 Longitude -122.261605

For Directions: Latitude Longitude

SITE ACCESS DIRECTIONS
Start out going north on Interstate 5 for approximately 125 miles
Take the WA-20 Exit, exit 230 toward Burlington/Anacortes/Skagit Airport.
At off-ramp turn right on to W. Rio Vista Ave/WA-20 for .24 miles
Turn Left onto S. Burlington Blvd/WA-20 for .27 miles
Turn right on to Avon Ave/WA-20 for 3.93 miles to Sedro-Woolley
Turn Right on Rhodes Rd for.13 miles. Winnie Houser Park is on the Right.

Properties
Worksite # Worksite Name Property Name Sponsor Verified RCO Verified RCO Verified Map
1 Winnie Houser Park Winnie Houser Park & v v N/A

Playfields

Development Metrics

Current Agreement Final

Worksite: Winnie Houser Park (#1)

Athletic Fields

Soccer field development
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Final Report, Project 18-1307

Total cost for Soccer field development $115,000 Not Collected at Closure
Note: This cost is mostly
Irrigation costs. Grass area
already exists. But will be over
seeded, aeriated, and renovated.
Fields have excellent drainage
already. Controller system will be
included to help reduce
water/maintenance costs.
Irrigation design and cost estimate
is 100% complete.

. New Renovate New Renovate
Number of soccer fields 0 6 0 6
Number of soccer fields with lighting 0 0 0 0
Number of soccer fields by surface type Number Number
Natural 6 Natural 6
Synthetic Synthetic
Total 6  Total 6
Primary users of soccer fields v Adults v Adults
v Youth v Youth

Note: Since the news of the
possibility of renovation of the
fields, New Hispanic Soccer
leagues are wanting field time and

scheduling.
Select the soccer field renovation elements v Add/replace v Add/replace

irrigation/drainage irrigation/drainage
Add/replace lighting Add/replace lighting

v Add/Replace turf Add/Replace turf

v Add/upgrade field v Add/upgrade field
amenities amenities
Not applicable Not applicable

Note: New irrigation will be Note: In Ground Irrigation System

installed to get better use of the  with automatic controls.
fields during the dry months. This

will increase the safety of the

fields and prevent clumping of

grass along with rutting.

Buildings and Structures
Construct / install restroom

Total cost for Construct / install restroom $60,000 Not Collected at Closure

Note: New CXT designed

restrooms to replace the portable

toilets. Cost estimate is complete..

New Renovate New Renovate

Number of restrooms 1 0 1 0

Note: CXT installation with Men

and Women's 2 stalls each with

one hand washing station in each.

4 total fixtures. This also includes

baby changing tables.
Select the restroom type v Restroom v Restroom
Restoom with showers Restoom with showers
Restroom with laundry Restroom with laundry
Restroom with Restroom with
showers/laundry showers/laundry
Composting Composting
Vault toilets Vault toilets
Pads for sani-cans Pads for sani-cans
Provide the square feet of each restroom 300 300
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General Site Improvements
Develop circulation paths or access routes

Total cost for development of circulation paths or access routes

Enter length of circulation paths and routes by surface type

Minimum width of the circulation paths or access routes

Lighting provided (yes/no)

Install signs/kiosk

Total cost for Install signs/kiosk

Number of kiosks

Number of interpretive signs/displays

Number of permanent entrance signs

Number of electronic signs

Project involves installation of informational signs (yes/no)
Install site furnishings

Total cost for Install site furnishings

Select the site furniture / amenities

Landscaping improvements
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Note: The access route for ADA

$31,000

and maintenance is along the
perimeter of the facility.

Feet

Asphalt 2,615
Boardwalk

Concrete

Crushed rock

Recycled
materials

Total 2,615

Note: feet

No
Note: The facility will be closed at
dusk. Only security lighting will

exist.

$2,000

Note: General

regulatory/information signs. This

also includes funding partners
with RCO and WWRP!

Yes

New Renovate
1 0
1 0
0 1
0 0
$50,000

Note: General site furnishings

have been scoped and selected
for the amenities for the site and

participants.

v
v

Benches

Bike racks

Bike repair station
Drinking fountains

Fire pits

Flag poles

Grills

Pet waste bag dispensers
Picnic tables

Planters

Recycling/Trash
receptacles

Other

Note: Stand alone Bleachers.
Aluminum based

Not Collected at Closure

Feet
Asphalt 2,288
Boardwalk
Concrete
Crushed rock 1,007
Recycled
materials
Total 3,295

8

No

Not Collected at Closure

New Renovate
1 0
1 0
0 1
0 0

Yes

Not Collected at Closure

Benches
v Bike racks
Bike repair station
Drinking fountains
Fire pits
Flag poles
Grills
v Pet waste bag dispensers
v Picnic tables
Planters

v Recycling/Trash
receptacles

Other
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Total cost for Landscaping improvements

Acres of landscaped area

Select the landscape features

Parking and Roads
Parking development

Total cost for Parking development

Number of vehicle parking stalls

Number of vehicle with trailer parking stalls

Number of accessible parking stalls

Select the parking surfaces

Select the parking enhancements
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$20,000
Note: A landscape architects and
reviewed and has been contracted
to get cost estimates and design.

0.50

Boulders

v Drainage
Grass/turf

v Groundcover

v Irrigation
Native vegetation
Other
Planters
Raised beds

v Trees/shrubs
Water feature/fountain

$90,000
Note: Parking is existing the cost
is for asphalt/striping and parking
bumpers/stops. This improvement
will organize the parking lot to
accommodate a lot more cars.
The parking lot area is 55,900 Sq.
Ft.

New Renovate
50 103
0 0
Number
Vehicle 5
Vehicle with
trailers
Total 5
Note: 5 ADA parking spots
v Asphalt
Concrete
Gravel

Other pervious surface

None

v Bio-swale
Boat tie-down area
Catch basins

v Curbs

v Entry gate
Guardrails
Oil/water separator
Pay station
Rock barriers
Seal coating
Security lighting
Staging area

v Striping
Wash down area

v Wheel stops

Not Collected at Closure

0.50

Boulders

v Drainage
Grass/turf
Groundcover

v Irrigation
Native vegetation
Other
Planters
Raised beds
Trees/shrubs
Water feature/fountain

Not Collected at Closure

New Renovate
56 103
0 0
Number
Vehicle 7
Vehicle with
trailers
Total 7
Note: 2 Van Accessible, 5 regular
v Asphalt
Concrete
Gravel

Other pervious surface

None

v Bio-swale
Boat tie-down area
Catch basins

v Curbs

v Entry gate
Guardrails
Oil/water separator
Pay station
Rock barriers
Seal coating
Security lighting
Staging area

v Striping
Wash down area

v Wheel stops
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Site Preparation

General site preparation

Total cost for General site preparation

Acres of site preparation

Buildings / structures to be demolished

Select the site preparation activities

Utilities
Install power utilities
Total cost for Install power utilities

Select the power utilities

Install sewage system

Total cost for Install sewage system

Select the sewer utilities

Install stormwater system
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$5,000
Note: There is minimal site prep
needed. This project is a
renovation of existing fields.

1.00
N/A

Demolition

v General site prep activities
Mobilization
Removal of piling
Surveying
Traffic control

v Other

$18,500
Note: Power exists on the site.
This is for hook ups for the
restroom.

v General service
connection
Power line
Power poles
Relocate/bury power utility
Transformers/panels

$22,000

Note: General connections and
work for the drain field. City has
reviewed the plans for this project.
v Drain field

Lift station

Portable pump-outs

Pump-outs
v Septic tank

Sewage lagoon

Sewer connection

Sewer line

Sewer relocation

Not Collected at Closure

1.00
N/A

Demolition

v General site prep activities
Mobilization
Removal of piling
Surveying
Traffic control

v Other

Not Collected at Closure

v General service
connection

Power line
Power poles

v Relocate/bury power utility
Transformers/panels

Not Collected at Closure

Drain field
v Lift station
Portable pump-outs
Pump-outs
Septic tank
Sewage lagoon
Sewer connection
v Sewer line
Sewer relocation

Note: We opted to go with a small
lift station instead of installing a
septic system as per the original
design. City engineers preferred
us to connect to the sanitary
sewer if possible, and it worked
out for us.

07/19/2021



Final Report, Project 18-1307

Total cost for Install stormwater system $1,500
Note: Connection into the existing
storm system.

Select the stormwater utilities v Bio filtration swale

Catch basins
Drainage ditches
Oil/water separators
Pump system

Rain garden
Stormwater line
Stormwater retention

ponds
Cultural Resources
Cultural resources
Total cost for Cultural resources $5,000
Note: RCO project manager
estimate.
Acres surveyed for cultural resources 9.50

Permits
Obtain permits

Total cost to Obtain permits $5,000
Note: In house permits, Skagit
Co. and State Health Dept.

Architectural & Engineering
Architectural & Engineering (A&E)

Total cost for Architectural & Engineering (A&E) $32,000
Note: Remainder of work to be
done finalizing plans and

documents.
Did A&E costs exceed billed amount (Yes/No) Collected at Closure
Percent architectural & engineering Collected at Closure

Not Collected at Closure

v Bio filtration swale

Catch basins
Drainage ditches
Oil/water separators
Pump system

Rain garden
Stormwater line

Stormwater retention
ponds

Not Collected at Closure

9.50

Not Collected at Closure

Not Collected at Closure

19,724.30
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Note: This amount does not
include the actual cultural
resources review which was
$3,784.84
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Overall Metrics

Current Agreement Final

Program Outcomes

Youth Served 350 Not Collected at Closure
Note: Since the news of the
renovations a new Hispanic youth
league has requested playing time
on the fields. There are the
current soccer youth soccer
leagues, Lacrosse youth league,
adult league and new leagues
forming. 550 participants is a
conservative estimate.

Youth Served by athletic facility type Collected at Closure Number
Baseball/Softball
Basketball
Football
Lacrosse 50
Soccer 500
Tennis
Volleyball
Other
Total 550
Youth Served by the development or renovation project 550 550

Note: With the new renovation
and longer season and field time a
new Soccer League is requesting
space. Laliga Tlaxti is the new
league.

Sites Improved
Project acres renovated 9.50 9.50

Completion Date

Projected date of completion 04/30/202 05/06/202
Note: Project is ready to proceed
with RCO funding.
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Development Costs

Final amounts include a pending billing
Date of Last Released Billing 12/08/2020

Proposed Final

Worksite: Winnie Houser Park (#1)
SPLIT OUT FINAL TOTAL BELOW $457,000.00 $453,990.13
Athletic Fields Costs $115,000 $67,357
Buildings and Structures Costs $60,000 $65,136
General Site Improvements Costs $103,000 $94,320
Parking and Roads Costs $90,000 $141,705
Site Preparation Costs $5,000 $7,572
Utilities Costs $42,000 $48,045
Cultural Resource Costs $5,000 $3,785
Permits Costs $5,000 $2,561
Architectural & Engineering Costs $32,000 $23,509
Difference $0

Billed Summary

Final amounts include a pending billing
Date of Last Released Billing 12/08/2020

Project Agreement Totals To Date
Category RCO Total Expended Non Reimbursable Total Billed
Development
Construction 276,203.50 425,000.00 324,894.75 105,586.24 430,480.99
AASE 20,796.50 32,000.00 23,509.14 23,509.14
Development Total 297,000.00 457,000.00 348,403.89 105,586.24 453,990.13
Total 297,000.00 457,000.00 348,403.89 105,586.24 453,990.13
Sponsor Match
Proposed Final
Project Funding
Collected at Closure Dollars
Local $153,946
State $295,044
Grant Funding Received Federal
Private $5,000
Total $453,990
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Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

#481028 Primary  # 481029

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File Attach
Type Date Attachment Type

] 07/16/2021 Photo

[l 07/16/2021 Photo

Certify & Submit

Status History
Report Status Date
Accepted 07/19/2021
Submitted 07/16/2021
Draft 07/14/2021
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Title
ribbon cutting.jpg

completed park.jpg

User Note
Allison Dellwo

Nathan R Salseina

Nathan R Salseina

Person
Nathan RS

Nathan RS

File Name, Number

Associations

ribbon cutting.jpg, 481029

Final Report, 07/19/2021, Accepted

completed park.jpg, 481028
Final Report, 07/19/2021, Accepted

Shared
v
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https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=481029&sid=22A6236F-2791-488B-B844-6D718B414A58
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=481028&sid=22A6236F-2791-488B-B844-6D718B414A58

- WASHINGTON STATE
Recreation and
Conservation Office Property Report

PROJECT: 18-1307 DEV, WINNIE HOUSER PARK REVITALIZATION
Sponsor: Sedro Woolley City of Program: YAF - Large Status: Active
Project Start Date: 07/01/2019 Agreement End Date: 09/30/2021

PROPERTY: Winnie Houser Park & Playfields (1: Winnie Houser Park)

Property Basics

Acquisition ¥ Development

Property Location

Property Name Winnie Houser Park & Playfields Property Description This is a project renovating current roughed in playfields.
Will be adding irrigation, restroom, paved parking and ADA
gog::;fddress 1400 Rhodes Rd parking stalls, fencing, site furnishings and utilities.
P Associated Worksite Winnie Houser Park (#1)
City Sedro-Woolley
State WA Zip 98284
Landowner Control and Tenure
Landowner Name City of Sedro-Woolley Instrument Type Sponsor owned property (deed)
Address 325 Metcalf St Timing Existing
(optional) SedroWool Term Type Perpetuity
i edro-Woolle
o WA Zzij 982;4 #yrs
State L IZIP Expiration Date
Land T ocal
andowner Type Note
Parcel Numbers
County Name Parcel Number Mapped Notes (optional)

Skagit 76509 Not applicable
Recording Numbers

Instrument Type Recording Number Notes
Deed - Statutory Warranty 201204130103

Sponsor Clarification

v The above information is correct and complete

RCO Notes

v Property data verified by RCO Staff
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Property Report: Winnie Houser Park & Playfields (Worksite #1: Winnie Houser Park)

Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File  Attach
Type Date Attachment Type Title

No attachments match filter criteria
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